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2017 ROAD BOND PROJECT INFORMATION

Green Tree Blvd.

Design Start Date:

Construction End Date:

Project Type:

Project Limits:

Project Phase:

Next Activity:

8/21/2017

$1,500,000.00
TBD

Opinion of Probable Cost:
Construction Cost:

6/4/2018

PAVING

Holiday Hill Rd. to Midland Dr.

Design

1st Newspaper Advertisement

Project Scope:

Mill and repave the entire
length of the street. New
pavement markings to separate
vehicular traffic from
pedestrians and carts.

Project Photo:
Z

Point of Contact:

Matt Carr, P.E.
432-685-7287
mcarr@midlandtexas.gov

Vicinity Map:

Design: In-house Project

432-685-7287

Engineering Services

City of Midland
Contractor: TBD GREEN TREE

COUNTRY CLUB ¢
N
Comments: Bond Roadway Project 1 Energy @ Bulk Transfer @
MEADOWVIEW

Utility Schedule:
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